

Statement of Work for Fairhaven Health Partners

Date: July 12, 2026 Reference: SOW-20260712 Valid until: August 11, 2026

THIS STATEMENT OF WORK ("SOW") is made and entered into by and between **Health Engagement Systems**, together with its affiliates (hereinafter "Vendor"), and **Fairhaven Health Partners** ("Customer") (each, a "Party" and collectively, the "Parties") as of the date last signed below. This SOW forms part of the Service Agreement or other commercial agreement between the Parties (the "Agreement") and is subject to the terms and conditions contained therein. Capitalized terms used and not otherwise defined herein shall have the respective meanings set forth in the Agreement. In the event of any conflict between the provisions of this SOW and the provisions of the Agreement, the provisions of this SOW shall prevail over the conflicting provisions of the Agreement. Any changes to this SOW must be made in writing and signed by an authorized representative of each Party.

1. Objectives and Scope

Fairhaven Health Partners is a 40-location specialty pharmacy network whose scheduling platform operates in isolation from the rest of their systems, forcing manual, spreadsheet-based reporting to answer basic operational questions and creating a real compliance exposure when patient acuity data in Salesforce isn't visible at the point of scheduling. This engagement addresses that gap by connecting scheduling to the systems that hold the information needed to route patients and issues correctly, with an eye toward having concrete progress to show at Colin's October board presentation.

1.1 Salesforce Integration

This service establishes real-time sync of account data from Salesforce to enable automated escalation and priority routing, directly addressing the risk of high-acuity patients being scheduled with technicians who aren't credentialed for them, an issue tied to the incident Fairhaven experienced in May.

1.2 Jira Integration

This service sets up bi-directional webhooks between the scheduling environment and Jira to automatically create and route engineering tickets, replacing the current unowned shared inbox process that Ben flagged for handling location-reported scheduling bugs.

1.3 Consulting Package

Three days of consulting, delivered remotely or onsite, will support the technical discovery and integration work needed given that the scheduling platform's vendor API has not yet been reviewed and Fairhaven's IT capacity is limited to Ben and one contractor.

1.4 Enterprise Support

Dedicated ongoing support on a monthly basis with a one-year commitment provides continued hands-on assistance beyond initial setup, responding to Colin's stated concern about needing more sustained support given a prior vendor experience.

2. Vendor Responsibilities

Vendor will provide Customer the following Professional Services (the "Professional Services") by the conclusion of this SOW:

- 2.1 Provide oversight on the Customer configuration of the in-scope solution components;
- 2.2 Assist Customer in training individuals who will manage the Service, and provide guidance on best practice playbooks and processes for the use of the Service as appropriate depending on the use case; and
- 2.3 Facilitate Customer's transition from implementation to steady state support by the Vendor Customer Success and Support teams.

3. Customer Responsibilities

Customer acknowledges that Vendor's ability to perform the Professional Services hereunder depends upon Customer's fulfillment of the following, and Customer hereby agrees to:

- 3.1 Provide access to Customer's instance of the Service at the beginning of the project where all implementation activities will take place;
- 3.2 Define and maintain its business objectives and requirements and provide all data, rules, and documents required to configure the instance;
- 3.3 Provide Customer personnel in accordance with the Representatives section who maintain decision-making authority;
- 3.4 Provide accurate data and documentation as requested by Vendor;
- 3.5 Obtain, if required, all third party consents including any consents needed for Vendor to access relevant third-party software or Services;

- 3.6 Own any organizational or business process change management required to adopt the Service; and
- 3.7 Determine whether the Professional Services that Vendor is requested to provide here-under address Customer requirements, comply with all laws and regulations applicable to Customer, and comply with Customer's applicable internal guidelines and any other third-party agreements.

4. Key Assumptions and Dependencies

The following assumptions have been used to develop this SOW. Any deviation from these assumptions may cause changes to the project schedule, fees and expenses, tasks, and the level of effort required to perform the Professional Services covered by this SOW.

- 4.1 A project lead ("Representative") will be assigned by Customer on a full-time basis for the Term of this SOW. The Customer's Representative will be the primary point of contact for the Vendor team on all matters including coordination of Customer's resources, facilitating internal Customer processes, and any escalations that may be required to ensure the project proceeds as agreed.
- 4.2 All Services and/or Professional Services under this SOW will be performed remotely unless otherwise agreed by the Parties. Customer will provide Vendor project team members with access to its applicable systems and technological environments, including VPN credentials if necessary, as reasonably required to enable Vendor to render the Services.
- 4.3 If any Services and/or Professional Services will be performed at the Customer's work site, Customer will provide access to its facilities and suitable workspace for Vendor project team members as reasonably required to enable Vendor to render the Services.
- 4.4 Customer will provide the Vendor team access to Customer's subject matter experts ("SMEs") as reasonably required to enable Vendor to render the Services and/or Professional Services. Vendor expects that a key SME will be identified for each use case by the end of Phase 1 (see Appendix A) and that the nominated SME shall be accessible to the project team as required for the duration of the project.
- 4.5 Customer will be responsible for the responsiveness and performance of any SME, Representative, third-party vendor, and/or subcontractor engaged by Customer in connection with the scope described in this SOW.

4.6 Rollout Strategy

Given that the scheduling vendor's API has not yet been examined, initial work should focus on validating that integration path before broader rollout proceeds. Priority should go to the Salesforce integration, given its direct connection to the compliance exposure Colin raised, with the Jira automation following; the sequencing should be structured so that Colin has demonstrable progress to present to the board in October.

4.7 Other Assumptions and Dependencies

- The scheduling platform is a third-party vendor product, and its API capabilities have not yet been confirmed or reviewed, representing an open technical risk for the integration work.
- Fairhaven's internal IT capacity is limited to one employee (Ben) and one contractor, which may constrain the pace of implementation work on their side.
- Salesforce is confirmed as Enterprise edition with available APIs suitable for integration.
- Jira is confirmed as Jira Cloud with webhook support available for integration.
- Colin's October board presentation functions as an informal but real deadline for showing the engagement completed or underway.

5. Professional Service Fees

SERVICE	FEE
Salesforce Integration	\$5,000 one-time + \$800/yr
Jira Integration	\$7,500 one-time + \$1,200/yr
Consulting Package	\$5,000 one-time
Enterprise Support	\$5,000/mo
INVESTMENT SUMMARY	
Total One-Time	\$17,500
Total Annual Recurring	\$2,000 / yr
Enterprise Support (monthly)	\$5,000 / mo × 12-month commitment
Travel and expenses billed separately.	

5.1 Taxes and Expenses

All fees are exclusive of applicable taxes. The Customer is responsible for all sales, use, value-added, excise, and similar taxes, duties, and governmental charges arising from this engagement, excluding taxes based on the Vendor's net income. Where the Vendor is required to collect such taxes, they will appear as separate line items on the applicable invoice. Any third-party fees, travel, and expenses are billed separately as described in the General Terms.

5.2 Payment Terms

- 50% paid up front, 50% upon delivery of service.
- Net 30 day payment.
- Late charges apply after 30 days.

5.3 Scope Variation

In the event of significant variations to the scope of the Professional Services set forth in this SOW (e.g., additional processes, significant process changes, rework, and avoidable delays), Vendor has the right to negotiate a variation to the scope and payment as documented in this SOW. As an example, should the project schedule become materially protracted beyond the scope set forth above, the cause of which is outside the control of Vendor, a change order will be processed to extend the services of the Vendor resources along with the appropriate cost.

6. Representatives

To meet the objectives and scope of this engagement, Vendor and Customer will appoint personnel appropriate to the roles required. In some cases, the same Customer individual may facilitate multiple roles depending on how the Customer is organized. Initial primary contacts for this SOW are:

CUSTOMER		VENDOR	
Name		Name	
Address for notices		Address for notices	
Email address		Email address	

Vendor will use commercially reasonable efforts to keep named individuals assigned to this project but reserves the right to replace staff at its discretion. Vendor's ability to provide specific resources depends on the availability of Customer's appointed personnel. If Customer fails to provide required personnel, Vendor is relieved of any obligation to provide specific individuals and makes no assurance that the Professional Services can be completed in accordance with the estimates set forth above.

7. General Terms

- This statement of work expires 30 days from the date of issue.
- This statement of work is confidential and should only be shared with the intended parties.
- All prices are pre-negotiated.
- Travel and expenses for professional services are billed separately.

In witness whereof, the Parties hereto have executed this Agreement, which may be executed in one or more counterparts, each of which shall be deemed an original, and all of which shall constitute one and the same instrument.

VENDOR ACCEPTANCE		CUSTOMER ACCEPTANCE	
Company Name	<u>Health Engagement Systems</u>	Company Name	<u></u>
Signature	<u></u>	Signature	<u></u>
Name	<u></u>	Name	<u></u>
Title	<u></u>	Title	<u></u>
Date	<u></u>	Date	<u></u>

Appendix A: Implementation Approach

Health Engagement Systems follows a phased implementation methodology developed across prior engagements. The approach is designed to establish a working foundation early, layer capability incrementally, and transition the Customer to self-sufficiency by the conclusion of the engagement. Phases may overlap where scope permits.

Phase 1: Initiation and Planning

- Kickoff meeting and introduction of project teams
- Confirmation of objectives, success criteria, and in-scope components
- Review of Customer environment, systems of record, and existing processes
- Establishment of project plan, meeting cadence, and escalation path

Phase 2: Foundation and Configuration

- Provisioning and base configuration of the Customer instance
- Configuration of authentication, user roles, and permissions
- Definition of core data structures and business rules
- Validation of foundational configuration against Customer requirements

Phase 3: Integration and Data

- Connection of in-scope source systems and applications
- Field mapping, data validation, and reconciliation
- Configuration of synchronization schedules and error handling
- End-to-end testing of integrated data flows

Phase 4: Enablement and Adoption

- Administrator training and knowledge transfer
- End-user enablement and documentation walkthrough
- Guidance on best-practice playbooks and operating processes
- Support for Customer-led rollout and change management activities

Phase 5: Transition to Steady State

- Confirmation that in-scope Deliverables are complete and accepted
- Handoff to the Customer Success and Support teams
- Review of open items, known limitations, and recommended next steps
- Establishment of ongoing support and escalation procedures

Health Engagement Systems will typically establish a weekly project team meeting including both Customer and **Health Engagement Systems** participants to confirm progress and address obstacles. We recommend a separate executive cadence to support the project teams in removing blockers, driving decisions, and managing project risk.