

Discovery Call Notes: ABC Company

Date: July 9, 2026

Customer: ABC Company

Project Name: Workflow Automation & Ecosystem Integration

1. Overview & Business Objectives

ABC Company operates a proprietary **Patient Engagement Platform**. Currently, their internal workflows and routing logic are highly rigid and do not align with how their clinical operations and customer success teams actually run day-to-day business.

The primary objective is to make the platform's workflow routing dynamic and context-aware by integrating two core systems: **Salesforce** and **Jira**. Additionally, ABC Company requires comprehensive Professional Services (PS) support, including hands-on technical consulting and team training, to ensure a smooth implementation and self-sufficiency moving forward.

2. Key Integration Requirements & Use Cases

- **Salesforce Integration (CRM to Platform):**
 - *The Problem:* Patient care tiers, account health scores, and contract levels live in Salesforce but are invisible to the Patient Engagement Platform.
 - *The Requirement:* Real-time sync of account data to the platform.
 - *Routing Logic:* If a patient belongs to a "High-Risk" or "Enterprise" account in Salesforce, the platform must automatically escalate and route their engagement tasks to priority queues.
- **Jira Integration (Platform to Engineering/Support):**
 - *The Problem:* When technical bugs or data anomalies happen inside the Patient Engagement Platform, support agents manually copy-paste the details into Jira, delaying resolution.
 - *The Requirement:* Bi-directional webhook integration.
 - *Routing Logic:* System-generated alerts or specific patient complaints should automatically spin up a Jira ticket with the correct priority, assigned to the correct engineering pod based on the issue type.
- **Professional Services (PS) & Enablement:**
 - *Consulting:* ABC's internal team needs architectural oversight during the scoping and database mapping phases to ensure best practices.
 - *Training:* Dedicated training workshops for their internal product managers (how to configure new routing rules) and their engineering team (how to maintain the APIs).

3. Current Technical Environment & Constraints

- **Platform Stack:** Node.js backend with a React frontend, deployed on AWS.
- **Salesforce:** Enterprise Edition (REST APIs available).
- **Jira:** Jira Cloud (Standard webhooks permitted).
- **Timeline:** They want to kick off next month, with a hard deadline to have the core Salesforce integration live within 90 days.
- **Budget/Risk Note:** ABC Company mentioned they have limited engineering bandwidth internally, which is why the Professional Services component is a non-negotiable for them.